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NJ DEP Waterway Debris Removal Status

±

Week Ending 30 March 2013
CY Removed Inland: 1,280
Verified Acres Surveyed Streams/Backbay: 2,347
Estimated % Complete of Streams/Backbay Surveyed: 10%
Number of Submerged Targets Identified: 295Number of Submerged Targets Removed: -

Region 1 Contractors: Don Jon/SAIC

CY Removed Inland: 1,795CY Removed Bay/Ocean: -
Verified Acres Surveyed Streams/Backbay: 7,004
Estimated % Complete of Streams/Backbay Surveyed: 13%Verified Acres Surveyed Ocean: -
Number of Submerged Targets Identified: 1,308

Region 3 Contractors: AshBritt/Louis Berger Group

CY Removed Inland: 6,288CY Removed Bay/Ocean: -
Verified Acres Surveyed Streams/Backbay: 4,675
Estimated % Complete of Streams/Backbay Surveyed: 9%
Number of Submerged Targets Identified: 422Number of Submerged Targets Removed: -

Region 2 Contractors: Crowder Gulf/Arcadis

Statistics Total
CY Removed Inland: 9,363
CY Removed Bay/Ocean: -
Verified Acres Surveyed 
Streams/Backbay: 14,026

Estimated % Complete of 
Stream/Backbay Surveyed: 11%
Verified Acres Surveyed 
Ocean: -
Estimated % Complete of 
Ocean Surveyed: -
Number of Submerged 
Targets Identified: 2,975
Number of Submerged 
Targets Removed: -
CY Dredged: -

Region 1

Region 2

Region 3

Estimated percentage surveyed may change based on eligibility and findings.
Acres surveyed and number of submerged targets identified do not include DOT survey data.


